



**PROPOSITION 1B AND  
AMERICAN RECOVERY & REINVESTMENT ACT  
ONLINE DATA INPUT SYSTEM**

Today's date is 07/07/2009.  
You are logged in as TLSCLARITA.  
The Program is LP2000.

[Log Off](#) -> [Main Menu](#) -> [Project List](#) -> [Submit](#)

Last Update: Debbie Helbig on 07/07/2009 02:13:48 PM

Status: SUBMITTED

**933294**

**Project Name:** Right Turn pocket , relocation and modification of existing retaining walls, Traffic Signals,sign  
**Description:** White Cnyn Rd. @Soledad Cnyn Rd.

**Federal-aid Project Number:** 5450(049)  
**Contracting Agency:** Santa Clarita

For security purposes, use of the Back button on your browser is not allowed. If used, you will be logged out of the system. Use tabs or links to move between screens.

<a href="#">Project Cert Info</a>	<a href="#">Form 1585</a>	<a href="#">Form 1587</a>	<a href="#">NEPA Cert Info</a>	<a href="#">Submit</a>
-----------------------------------	---------------------------	---------------------------	--------------------------------	------------------------

**American Recovery and Reimbursement Act Information**

**Project Cert Info**

State: 06 - CA  
County: Los Angeles  
Congressional District: 17  
Federal Aid Project Nbr: 5450(049)  
State Project Nbr: 933294  
Project Type: 1 - individual  
Project Name: Right Turn pocket , relocation and modification of existing retaining walls, Traffic Signals,sign  
Project Description: White Cnyn Rd. @Soledad Cnyn Rd.  
Project Purpose: 21 - Safety  
Est. Total Cost: \$1,200,000 Requested ARRA Funds: \$1,200,000 Scheduled Completion: 12/2009  
Project Rationale: 4 - To invest in transportation, environmental protection, and other infrastructure that will provide long-term economic benefits.  
Economically Distressed Area: No  
Route Nbr:  
Begin Mile Point: Begin Mile Point: Length:  
\*Prepared By: Debbie Helbig  
\*Prepared Date: 07/07/2009

**Form 1585**

Report Month: 06 Report Year: 2009  
Advertisement Date: Award Date: Notice to Proceed Date:  
Percent Complete: 0  
Contractor Name:  
Address:  
City: State: Zip Code:  
DUNS Nbr: Contract ARRA Funds: \$0 Contract Total Funds: \$0  
DBE Goal: 004.10% DBE Commitment: 000.00% DBE Actual Payments:  
\*Prepared By: Debbie Helbig  
\*Prepared Date: 07/07/2009

Form 1587

Report Month: 06

Report Year: 2009

Contractor Name or State: STATE

Status Contractor Employment Reports: 4 - No jobs, hours, or payroll data provided for the p

Total Number of Employees: 0

Total Hours: 0

Total Payroll: \$0

\*Prepared By: Debbie Helbig

\*Prepared Date: 07/07/2009

NEPA Permits Info

Report Month: 06

Report Day: 07

Report Year: 2009

NEPA Class of Action: CE

NEPA Milestone Completion Date:

Type of NEPA Milestone Completed: CE

Types of Federal Permits:

Number of Federal Permits: 0

Status of Federal Permits: NA

NEPA Milestone Completed: Yes

\*Prepared By: Debbie Helbig

\*Prepared Date: 07/07/2009



Conditions of Use | Privacy Policy  
Copyright © 2007 State of California  
version 09.07.03.0